
Updated as of April 24, 2013 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Egypt L&D District 

Ray County, Missouri 

Kansas City District Missouri River Area Office 

Scope of work 

Embankment and foundation seepage repair. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

30% 
30% 

 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Nov. 9, 2011 
Mar. 14, 2012 
Nov. 28, 2012 
Dec. 13, 2012 

90 
Mar. 12, 2013 
Mar. 17, 2013 
Mar. 17, 2013 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$304,403.00 
$304,403.00   



Kansas City District Kansas City Resident Office 

Current Progress 

Awarded 11/28/12 to C L Richardson Construction Company, in the amount of $304,403.00. 
 
No work this week as C.L. Richardson has been having weather issues so there is no change from last week.  
C.L. Richardson is complete with setback levee B-4 in Missouri Valley. The contractor has completed 95% of the 
levee toe repairs from stations 173.20 201.25 along Jackass Bend. C.L. Richardson has acquired a new borrow 
area closer to the levee toe repair from station 246.50 - 254.06 which will speed up the repairs weather this week 
has delayed progress. Mobilization for seeding of Egypt levee district occurred this week with seeding but seeding 
was delayed by weather and should begin by the end of next week weather dependant. 

Photos 


